
Completed, Approved and Implemented
 Site Air Quality Model
 Meteorological Monitoring
 Site Noise Model
 Stormwater Management Strategy
 Utilities Infrastructure Plan
 Shore Side Power Feasibility Report
 Community Communications Strategy
 Website
 Compliance Tracking Program

Stolt Stage 1 (Jun 12) 
+ modifications

4 tanks 

Future 
Developments

TBD

Stolt Stage 1 + 
modifications

Dec 13
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Stolt Stage 2 
2 x new tanks

Apr 2015
(1st Project under 

Concept Approval)

Stolt Stage 3
3,517ML p.a

DPE issued SEAR’s 

Under Development  (TBC Q4 2015)
 Traffic Management Plan
 Transport Monitoring and Reviewing
 Air Quality Monitoring Program
 Noise Verification Monitoring Program
 Concept Plan Emergency Response Plan

Deadline to complete c. Apr 16

Not yet required
 Transport Infrastructure Strategy
 Transport Infrastructure Upgrades

Monitoring 
and Quarterly Reporting

Commencing Jan 16

Required to be in place 
prior to Stolt Stage 2 being 

Operational (c. April 16)

Stolt Stage 2
c. Apr 16

(1st Project under 
Concept Approval)
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Stolt Stage 3
3,517ML p.a

c. Jun 16

Port of Newcastle’s Mayfield Concept Approval Compliance Status – timing and progress as @ July 15
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Stolt Stage 1 pre dates Concept Approval  -
Compliance rests with Stolt DA + modifications.
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