
 Completed & Approved by DPE (Jul 2015) 
 Site Air Quality Model 
 Meteorological Monitoring 
 Site Noise Model 
 Stormwater Management Strategy 
 Utilities Infrastructure Plan 
 Shore Side Power Feasibility Report 
 Community Communications Strategy 
 Website 
 Compliance Tracking Program 
 

Stolt Stage 1 (Jun 12) 
+ modifications 

5 tanks  

Future 
Developments 

TBD 

Stolt Stage 1 + 
modifications 

Dec 13 
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Stolt Stage 2  
2 x new tanks 
1,300 ML p.a.    

Apr 2015 
(1st Project under 

Concept Approval) 

Stolt Stage 3 
SSD_7065 

3,517ML p.a 
DPE issued SEAR’s  

Completed & Approved by DPE (Mar 2016) 
     Traffic Management Plan 
 Transport Monitoring and Reviewing 
 Air Quality Monitoring Program 
 Noise Verification Monitoring Program 
 
Completed & Submitted to DPE (Mar 2016) 
 Concept Plan Emergency Response Plan 
 

Not yet required 
 Transport Infrastructure Strategy 
 Transport Infrastructure Upgrades 

 

Monitoring  
and Quarterly Reporting 

Commenced Jan 16 
 

Required to be in place prior 
to Stolt Stage 2 being 

Operational (c. Apr/May 16) 

Stolt Stage 2 
c. Apr/May 16 

(1st Project under 
Concept Approval) 
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Mayfield Concept 
Approval 

Jul 12  

Stolt Stage 3 
c. Dec 18 
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Stolt Stage 3 
SSD_7065 

3,517ML p.a 
Not yet determined 

Port of Newcastle’s Mayfield Concept Approval Compliance Status – timing and progress as @ Mar 16 
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Stolt Stage 1 pre dates Concept Approval  - 
Compliance rests with Stolt DA + modifications. 

Stolt Stage 3 
SSD_7065 

3,517ML p.a 
EIS to DPE c. Apr 16  


